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News

● Review for solenoid testing (29 Jun)
● Add a smoke detector to each power supply space 

and not install Klixons on the cables.
● finish the interlock switch installation.
● Install 480vac labels on lexan panels and on the 

terminal block and fuse covers.
● Do a thermal scan of the rack at full load current 

when the magnet is back.  This will require that we 
turn the rack during the test.

● Have a mini walk through after complete.



  

Reminders

● Fill in the MS Project time lines. See Elmie.
● Mike Kucera
● Vic Scarpine

● Fill in paper sections for the review.
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Note modification: 
position of toroid 
and pump out port 
flipped.



  

Source Status

Device Status Comments
A few parts left to be machined

Test stand source

Extractor PS Received transformer (16 Jun) All parts on hand
Source Turbos received

2nd source cube

Increased current by removing ground 
electrode

53 to 63mA with ground electrode removal. 95 mA 
by moving toroid closer to output. See next talk.



  

LEBT Status

Device Status Comments
Solenoid PS Ready to test solenoids Safety review is done (29 Jun)

Solenoids Only #4 is incomplete. Ready to be shipped.

LEBT drawings Being drawn Bellows ordered End of June to early July delivery.

Correctors final design (07 Mar 2011)

Solid state switches Have quote $75k for two. 90 days to deliver once purchase is made

Final drawings still not here! Waiting for them to give 
Steve Hays inductance estimates



  

RFQ Status
●Should be done. Waiting for email from 
Schempp (06 Jul)

Device Status Comments
4816 PA Water is hooked up. No leaks. Expect power out of tube by 3rd week of July.



  

MEBT Status

Device Status Comments
Quads Coil winding has started (17 May)

Bead pull parts are done. (29 Jun)

Power for quads Specs to follow Quads being redone. 

All quad coils are complete (28 Jun).  Dipole coils 
for 2 magnets complete. Potting has started. 
Cores will be delivered in Aug. 1st magnet in 
Sept.

Buncher

Power for buncher Use present buncher supply in the line.



  



  

Rack Owner Space Status
vacuum controls rack Kent Triplett On hand

Extractor pulser Jim Lackey

Extractor PS and controls Jim Lackey On hand

Jim Lackey ????

Source HV Jim Lackey ????

Trim PS Steve Hays 2x3U to be built
Solenoid PS Steve Hays ????
Controls ????
Instrumentation Ray Tomlin ????

Einzel lens Pulser

Mike Kucera

Relay Racks

1U=1.75”
2U = 3.5”
3U = 5.25”
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Old drawing



  

Test area, test stand and 
instrumentation

Device Status Comments
Floor Copper flooring started. (06 Jun) Done (06 July)

Toroid Toroid to be installed in emittance probe can.

Faraday Cup On hand as dump

4” bellows. 5” toroid.
New source PS started installation (06 July)

Emittance probe 
can

Multiwires with dump should be ready 
end of July (29 Jun)



  

Controls



  

Safety

● Beam parameters submitted to safety (Gary 
Lauten) 10 Jun.
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